SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 349 . y 56 . 30-Jul 2012. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:15AM 04:00 PM Break: 00:30 Over Time:  00:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Prep Work

Today | spent the majority of the day in the pier 7 office doing prep work to get ready for load transfer
(LT). Also, | drafted a reply to RFI-2947 (shims for the CCO-200s01 brackets).

[]

- | arrived at the pier 7 office at 07:15.

- From 07:15 until 08:00, | did misc office work (checked email, updated vehicle mileage log, etc).

- From 08:00 until 08:45, | attended the weekly RE update meeting.

- From 08:45 until 10:00, | went to the bridge to check on the status of field work. Only minor misc Cable
field work was ongoing. Sami Daouk was covering this field work.

- From 10:00 until 12:00, | was checking the tracking spreadsheets for the North Cable to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.

- From 12:30 until 15:30, | drafted a response to RFI-2947, which proposes to use steel shims in between
the CCO-200 brackets & the cable bands at PP98. | then emailed a draft of this response to Roman
Granados & Warren Collins for review.

- From 15:30 until 16:00, | wrote my diary for the day & checked email.
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